



GOAL 1: GEOSPATIAL TRANSITION PLAN IS FULLY IMPLEMENTED IN THE US ARMY

- **OBJ 1.1 US ARMY IS USING FOUNDATION OPERATIONS BY 2011.**
 - TASK 1.1.1 - DETERMINE CURRENT STATE OF C4I AND M&S SYSTEM ABILITY TO USE FOUNDATION OPERATIONS. (HUGELMAN JAN 02)
 - TASK 1.1.2 - IN COORDINATION WITH TPIO-ABCS, ENSURE ABCS WAY AHEAD RESULTS IN GTP IMPLEMENTATION (KIRBY JAN 02)
 - TASK 1.1.3 - ENSURE M&S WAY AHEAD RESULTS IN GTP IMPLEMENTATION (KIRBY JAN 02)




GOAL 1

- **OBJ 1.2 TERRAIN DATA AND IMAGERY AND GEOSPATIAL INFORMATION REQUIREMENTS ARE INCLUDED IN OBJECTIVE FORCE DESIGN DECISIONS**
 - TASK 1.2.1 - IN COORDINATION WITH MANSCEN DCD REVIEW CURRENT OBJECTIVE FORCE CONCEPTS AND ENSURE TERRAIN VISUALIZATION REQUIREMENTS ARE UNDERSTOOD. (HUGELMAN Jan 02)
 - TASK 1.2.2 - INSERT TERRAIN VISUALIZATION REQUIREMENTS INTO ENGINEER CONCEPT DEVELOPMENTS FOR OBJECTIVE FORCE – ASSURED MOBILITY, AIGIS, COUNTERMINE (TUPPER)




GOAL 1

- **OBJ 1.3 INCLUDE FOUNDATION OPERATIONS IN ORD BY 2006.**
 - TASK 1.3.1 - DETERMINE CURRENT STATUS OF ORD (HUGELMAN MAR 02)
 - TASK 1.3.2 CONFRONT ORD AUTHORS AND DRIVE REQUIREMENT CHANGES (HUGELMAN JUN 02)
 - TASK 1.3.3 - HOST ABCS CONFERENCE AND PROMULGATE FOUNDATION OPERATIONS REQUIRMENTS (KINGSTON MAR 02)
 - TASK 1.3.4 - DETERMINE POTENTIAL OF BATTLEFIELD VISUALIZATION IPT TO INFLUENCE TRANSITION TO FOUNDATION OPERATIONS (TATRO FEB 02)




GOAL 1

- **OBJECTIVE 1.4 THE MODELING AND SIMULATIONS AND C4I COMMUNITIES ARE USING THE SAME DATA BASE BY 2006.**
 - TASK 1.4.1 - IN COORDINATION WITH STRICOM AND AMSO DETERMINE M&S TERRAIN DATA REQUIREMENTS (HUGELMAN JUN 02)
 - TASK 1.4.2 - IN COORDINATION WITH STRICOM, NIMA, AMSO AND DCSINT ESTABLISH COMMON DATA BASE STRUCTURE FOR TERRAIN DATA (HUGELMAN DEC 02)




GOAL 1

- **OBJECTIVE 1.5 SUPPORT LEGACY AND INTERIM FORCES USE OF NIMA STANDARD DATA THROUGH 2030.**
 - TASK 1.5.1 - COORDINATE WITH BCTP AND CTC TO ALLOW TRAINING OF TRADITIONAL MAP, FOUNDATION OPERATIONS OR HYBRIDS (TUPPER)
 - TASK 1.5.2 - EDUCATE OFFICER CORPS IN TRADITIONAL, FOUNDATION AND HYBRID MAP OPERATIONS (TUPPER).
 - TASK 1.5.3 - BALANCE DTLOMS DEVELOPMENTS FOR TRADITIONAL, HYBRID AND FOUNDATION BASED UNIT CAPABILITES. (TUPPER)




GOAL 1

- **OBJECTIVE 1.6 DESIGN AND SPONSOR EXPERIMENTS THAT LEAD TO FOUNDATION OPERATIONS IN THE OBJECTIVE FORCE**
 - TASK 1.6.1 - BRIEF FOR DECISION MILLENIUM CHALLENGE COA (KIRBY AUG 02)
 - TASK 1.6.2 - DEVELOP INITIATIVES FOR OLYMPIC CHALLENGE (KIRBY 2004)
 - TASK 1.6.3 - OFFER TEST SUPPORT FOR C/JMTK (TATRO MAR 02)
 - TASK 1.6.4 - DEVELOP PLAN FOR CID BOREALIS (TUPPER JUN 02)
 - TASK 1.6.5 - ADVOCATE FOR A NIMA RAPID MAP EXERCISE (KINGSTON)




GOAL 2: INTEGRATE IMAGERY INTELLIGENCE AND ENGINEER GEOSPATIAL OPERATIONS

- **OBJ 2.1 AIGIS CONCEPT APPROVED 2002**
 - TASK 2.1.1 - UPDATE AIGIS CONCEPT IAW TRADOC GUIDANCE (TATRO JAN 02)
 - TASK 2.1.2 - RESUBMIT TO TRADOC FOR APPROVAL (KINGSTON MAR 02)




GOAL 2

- **OBJ 2.2 GIS TRAINING STRATEGY APPROVED IN 2002**
 - TASK 2.2.1 - INCORPORATE COMMENTS FROM 06 REVIEW (TATRO JAN 02)
 - TASK 2.2.2 - STAFF STRATEGY AT G.O. LEVEL IN TRADOC (TATRO FEB 02)
 - TASK 2.2.3 - SUBMIT TO TRADOC FOR APPROVAL (TATRO MAY 02)




GOAL 2

- **OBJ 2.3 GET REQUIREMENTS ADDENDUM ADDED TO NIMA GTP IN 2002**
 - TASK 2.3.1 - SUBMIT REQUIREMENTS ADDENDUM TO TRADOC (TATRO JAN 02)
 - TASK 2.3.2 - ENSURE TRADOC APPROVES ADDENDUM AND SUBMIT TO DA DCSINT (TATRO MAR 02)
 - TASK 2.3.3 - ENSURE NIMA ADDS ADDENDUM TO NIMA GTP (TATRO AUG 02)




GOAL 2

- **OBJ 2.4 EMBED TERRAIN ANALYSIS IN THE DCGS-A ORD BY 2007**
 - TASK 2.4.1 - DETERMINE PROPONENT FOR DCGS-A (TUPPER JAN 02)
 - TASK 2.4.2 - OBTAIN COPY OF DCGS-A ORD (TUPPER JAN 02)
 - TASK 2.4.3 - IN COORDINATION WITH INTEL SCHOOL REVIEW ORD AND DEVELOP CHANGES (TATRO JUN 02)




GOAL 2

- **OBJ 2.5 INTEGRATE JMTK INTO ARMY SYSTEM BY 2005**
 - TASK 2.5.1 - REVIEW NIMA CONTRACT AWARD FOR SATISFACTION OF ARMY REQUIREMENTS (TATRO JAN 02)
 - TASK 2.5.2 - BUILD PARTNERSHIPS WITH NIMA, DISA FOR JMTK DEVELOPMENT (BERGMAN JAN 02)
 - TASK 2.5.3 - NEGOTIATE WITH NIMA FOR CHANGES REQUIRED BY THE ARMY TO THE C/JMTK REQUIREMENTS (TUPPER APR 02)
 - TASK 2.5.4 - DEVELOP PLAN FOR TERRABASE II FUTURE AND STAND ALONE C/JMTK (ADAMS APR 02)



GOAL 2

- **OBJ 2.6 COMPLETE IGI MISSION NEEDS ANALYSIS IN 2002**
 - TASK 2.6.1 - IDENTIFY MILESTONES AND ASSIGN RESPONSIBILTIES (TUPPER JAN 02)
 - TASK 2.6.2 - CONDUCT QUARTERLY IPRS (TUPPER)
 - TASK 2.6.3 - GAIN CONCURRENCE BY INTEL AND ENGINEER SCHOOLS (TUPPER DEC 02)




GOAL 2

- **OBJ 2.7 COMPLETE ASSESSMENT OF ICT ROLE AND FUTURE IN 2002**
 - TASK 2.7.1 - UPDATE DCSINT (KINGSTON JUL 02)
 - TASK 2.7.2 - BRIEF USAES AND TRADOC (KINGSTON JUN 2002)




GOAL 3: ENSURE ALL US ARMY ENGINEER DTLOMS ARE UPDATED TO SUPPORT THE DOD GEOSPATIAL TRANSITION PLAN

- **OBJ 3.1 GET AUTHORITY FROM MANSCEN TO LEAD INTEGRATION OF GEOSPATIAL DTLOMS WITHIN USAES AND MANSCEN**
 - TASK 3.1.1 - DRAFT AUTHORIZATION LETTER (TUPPER JAN 02)
 - TASK 3.1.2 - STAFF LETTER (TUPPER MAR 02)
 - TASK 3.1.3 - OBTAIN CG SIGNATURE ON LETTER (TUPPER APR 02)




GOAL 3

- **OBJ 3.2 DEVELOP AND IMPLEMENT FIXES TO CROSS-BFA TRAINING DEFICIENCIES FROM DCX2**
 - TASK 3.2.1 - DEVELOP STRATEGY TO INCORPORATE INTO OFFICER EDUCATION SYSTEM (TATRO MAR 02)
 - TASK 3.2.2 - PREPARE DRAFT TRAINING CIRCULAR FOR BATTLE STAFFS (KIRBY MAR 02)
 - TASK 3.2.3 - STAFF AND GAIN APPROVAL FOR TRAINING CIRCULAR AT ENFORCE 02 (KIRBY APR 02)




GOAL 3

- **OBJ 3.3 PROVIDE RESPONSIVE SUPPORT TO US ARMY GEOSPATIAL ENGINEERING COMMUNITY**
 - TASK 3.3.1 - TAKE AT LEAST INITIAL ACTION ON REPORTED DEFICIENCIES WITHIN TWO WEEKS (TUPPER)
 - TASK 3.3.2 - TRACK REQUESTS FOR ASSISTANCE (TUPPER)
 - TASK 3.3.3 - UPDATE WEBSITES QUARTERLY (TUPPER)




GOAL 4: DEVELOP FIRST-CLASS GIS LAB

- **OBJ 4.1 WRITE CONCEPT PAPER FOR GIS LAB**
 - TASK 4.1.1 - DATA LIBRARY (ADAMS FEB 02)
 - TASK 4.1.2 - BRIDGES TO NIMA, TEC AND OIS (ADAMS FEB 02)




GOAL 4

- **OBJ 4.2 DEVELOP SPACE. LAYOUT, HARDWARE, SOFTWARE**
 - TASK 4.2.1 - OIS VAULT (ADAMS MAR 02)
 - TASK 4.2.2 - CLASSROOM XX1 (ADAMS MAR 02)
 - TASK 4.3.3 - DCD SIMCENTER (ADAMS MAR 02)
 - TASK 4.3.4 - TERRAIN VISUALIZATION CENTER (ADAMS APR 02)
 - TASK 4.3.5 - COMMNCATIONS SUPPORT (ADAMS APR 02)




GOAL 4

- **OBJ 4.3 RESOURCE LAB**
 - TASK 4.3.1 - DETERMINE REQUIREMENTS (ADAMS JUN 02)
 - TASK 4.3.2 - IDENTIFY SOURCES (ADAMS JUN 02)
 - TASK 4.3.3 - OBTAIN COMMITMENTS (ADAMS SEP 02)
 - TASK 4.3.4 - DEVELOP MANNING PLAN (ADAMS SEP 02)
- **OBJ 4.4 DEVELOP IMPLEMENTATION PLAN**




GOAL 5: DEVELOP A VIBRANT WORKING RELATIONSHIP WITH THE TRADOC COMMUNITY AND MANSCEN TO ENSURE VISIBILITY AND SUPPORT TO TPIO-TD OBJECTIVES

- **OBJ 5.1 MAINTAIN A STRONG WORKING
RELATIONSHIP WITH HQ TRADOC STAFF**
 - TASK 5.1.1 - BREIF TRADOC STAFF ON TPIO
OBJECTIVES (KINGSTON MAR 02)
 - TASK 5.1.2 - VISIT TRADOC HQ STAFF
(KINGSTON FEB 02)




GOAL 5

- **OBJ 5.2 SUPPORT FLW AND MANSCEN AS REQUIRED**
 - TASK 5.2.1 - COUNTERMINE TASK FORCE (TUPPER JAN 02)
 - TASK 5.2.2 - ST. ROBERT MOU (ADAMS)
- **OBJ 5.3 GEOSPATIAL CAPSTONE REQUIREMENTS DOCUMENT**
 - TASK 5.3.1 - INVESTIGATE NEED FOR A CRD (BERGMAN MAR 02)
 - TASK 5.3.2 - IN COORDINATION WITH CAC, DRAFT CRD (BERGMAN APR 02)




GOAL 5

- **OBJ 5.4 OUTREACH TO TRADOC PROPONENTS**
 - TASK 5.4.1 ATTEND BRANCH CONFERENCES OF OTHER PROPONENTS (BERGMAN)
 - TASK 5.4.2 BRIEF AND EDUCATE OTHER PROPONENT LEADERSHIP (KINGSTON)




GOAL 5

- **OBJECTIVE 5.5 GET CAC SUPPORT**
 - TASK 5.5.1 BRIEF CG CAC ON TERRAIN DEVELOPMENTS (KINGSTON JUN 02)
 - Task 5.5.2 DEVELOP PARTNERSHIP WITH TPIO-ABCS
 - TASK 5.5.3 DEVELOP PARTNERSHIP WITH TPIO-SE




GOAL 6: PROVIDE HIGH-QUALITY LIFE AND WORK CONDITIONS THAT ENCOURAGES TPIO PERSONNEL TO LEARN AND GROW

- **OBJ 6.1 PROFESSIONAL OFFICE
ENVIRONMENT**
 - DEVELOP RENOVATIONS PLAN (HUGELMAN DEC 01)
 - PROVIDE RESOURCES (KINGSTON JAN 02)
 - PUBLISH AND EXECUTE OFFICE TRANSITION (HUGELMAN APR 02)



GOAL 6

- **OBJ 6.2 INVEST IN PERSONNEL**
 - TASK 6.2.1 ESTABLISH INDIVIDUAL DEVELOPMENT PLANS FOR EACH CIVILIAN EMPLOYEE
 - TASK 6.2.2 EMBED PERSONAL DEVELOPMENT OBJECTIVES IN OER SUPPORT FORMS
 - TASK 6.2.3 COORDINATE AND SCHEDULE INDIVIDUAL DEVELOPMENT ACTIVITIES
 - TASK 6.2.4 DEVELOP COLLECTIVE DEVELOPMENT OPPORTUNITIES THAT BUILD UPON THE INDIVIDUAL DEVELOPMENTS



GOAL 6

- **OBJ 6.3 ORGANIZE SECTION ADMINISTRATIVE PROCESSES**
 - TASK 6.3.1 ESTABLISH A CONSOLIDATE FILE BOTH PAPER AND ELECTRONIC
 - TASK 6.3.2 REESTABLISH AND INSTITUTIONALIZE OFFICE PRACTICES (SOP)